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ESTIMATE RUN 10/31/2019

ESTIMATE SUMMARY 15:13:40

CONTID: C20693         ESTIMATE NO: 0002 PROG 2005

PCN: 20693-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 Priority Culverts US160 MM 43.2, 150.4, 156.3, 168.07 PERCENT TIME:

PROJECT NO: NHPP160A-030                  

US160 MM 43.2, 150.4, 156.3, 168.07 CULV

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 916,615.85 PARTICIPATING $ $ 13,630.00

AWARD PROJECT AMT: 985,023.00 NON-PARTICIPATING 472,825.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,123.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

82.93%

156,468.17

486,455.48

486,455.48

478,332.10

$

$

$

$

13,630.00

746,517.68

760,147.68

0.00

760,147.68

-14,775.35

0.00

745,372.33

0.00

AMOUNT DUE 745,372.33 478,332.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 478,332.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTEZUMA

ARCHULETA  

35.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/09/201910/26/2019

06/20/2019

07/02/2019

08/09/2019

09/09/2019
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PCN: 20693-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:40

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

125,000.001.000

62,500.00

1.000

L S 

125,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

770.00000

0015 Removal of Pipe 0.000

51.000

202-00035  
 

3,238.5051.000

3,238.50

51.000

LF  

63.50000

0020 Removal of Portions of Present Structure 0.000

4.000

202-00503  
 

6,000.004.000

6,000.00

4.000

SY  

1,500.00000

0025 Clean Culvert 1.000

3.000

202-04002  
 

21,200.004.000

15,900.00

4.000

EACH

5,300.00000

0030 Embankment Material (Complete In Place) 0.000

80.000

203-00060  
 

8,400.0080.000

8,400.00

80.000

CY  

105.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

160.00000

0040 Hydraulic Excavator 1.000

11.000

203-01565  
 

1,980.0012.000

1,815.00

20.000

HOUR

165.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

8.000

HOUR

115.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

115.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

300.00000
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PCN: 20693-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:40

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

0.000

HOUR

120.00000

0065 Laborer 0.000

82.000

203-02330  
 

4,100.0082.000

4,100.00

82.000

HOUR

50.00000

0070 Structure Excavation 0.000

80.000

206-00000  
 

2,480.0080.000

2,480.00

80.000

CY  

31.00000

0075 Structure Backfill (Class 1) 0.000

39.000

206-00100  
 

9,360.0039.000

9,360.00

58.000

CY  

240.00000

0080 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

7,700.00000

0085 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

5,700.00000

0090 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

0.000

L S 

5,700.00000

0095 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

5,700.00000

0100 Topsoil 0.000

3.000

207-00205  
 

30.003.000

30.00

100.000

CY  

10.00000

0105 Stockpile Topsoil 0.000

3.000

207-00210  
 

15.003.000

15.00

100.000

CY  

5.00000

0110 Wetland Topsoil 0.000

2.000

207-00305  
 

60.002.000

60.00

2.000

CY  

30.00000
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PCN: 20693-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:40

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Stockpile Wetland Topsoil 0.000

2.000

207-00310  
 

40.002.000

40.00

2.000

CY  

20.00000

0120 *Erosion Log Type 1 (12 Inch) 250.000

150.000

208-00002  
 

2,000.00400.000

750.00

400.000

LF  

5.00000

0125 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

2.000

208-00046  
 

2,940.003.000

1,960.00

3.000

EACH

980.00000

0130 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0135 Construction Mat 0.000

0.000

208-00082  
 

0.000.000

0.00

0.000

SF  

62.00000

0140 Removal and Disposal of Sediment (Labor) 2.000

78.000

208-00103  
 

4,400.0080.000

4,290.00

80.000

HOUR

55.00000

0145 Removal and Disposal of Sediment (Equipment) 4.000

36.000

208-00105  
 

4,600.0040.000

4,140.00

40.000

HOUR

115.00000

0150 Water Control 0.000

1.000

208-00400  
 

27,000.001.000

27,000.00

1.000

L S 

27,000.00000

0155 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

16.00000

0160 *Seeding (Native) 0.000

0.340

212-00006  
 

374.000.340

374.00

1.000

ACRE

1,100.00000

0165 *Seeding (Wetlands) 0.000

0.010

212-00028  
 

21.000.010

21.00

0.090

ACRE

2,100.00000
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PCN: 20693-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:40

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *Soil Conditioning 0.000

0.340

212-00032  
 

1,632.000.340

1,632.00

1.000

ACRE

4,800.00000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

3,200.00000

0180 *Spray-on Mulch Blanket 0.000

0.340

213-00012  
 

1,530.000.340

1,530.00

1.000

ACRE

4,500.00000

0185 *Mulch Tackifier 0.000

700.000

213-00061  
 

2,800.00700.000

2,800.00

2,000.000

LB  

4.00000

0190 *Evergreen Tree (10 Foot) (Ball and Burlap) 0.000

0.000

214-00510  
 

0.000.000

0.00

0.000

EACH

1,700.00000

0195 *Brush Layer Cutting 0.000

20.000

214-01010  
 

330.0020.000

330.00

20.000

EACH

16.50000

0200 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

0.000

SY  

4.00000

0205 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

100.00000

0210 Riprap (24 Inch) 0.000

19.000

506-00224  
 

5,320.0019.000

5,320.00

19.000

CY  

280.00000

0215 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

0.000

CY  

280.00000

0220 Rapid Cure Silicone Joint Seal 0.000

20.000

518-03100  
 

5,400.0020.000

5,400.00

20.000

LF  

270.00000
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PCN: 20693-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:40

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 Epoxy Resin (Injection) 0.000

25.000

519-01000  
 

6,250.0025.000

6,250.00

25.000

LF  

250.00000

0230 *Concrete Class B 0.000

11.000

601-01000  
 

33,000.0011.000

33,000.00

25.000

CY  

3,000.00000

0235 Concrete (Patching)(Fast Curing) 0.000

1.000

601-06164  
 

17,000.001.000

17,000.00

1.000

CY  

17,000.00000

0240 Reinforcing Steel 0.000

60.000

602-00000  
 

1,800.0060.000

1,800.00

60.000

LB  

30.00000

0245 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

60.00000

0250 Annular Space Grouting 117.000

0.000

603-00001  
 

49,725.00117.000

0.00

174.000

CY  

425.00000

0255 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

0.000

LF  

390.00000

0260 Culvert Lining (48 Inch) 196.000

200.000

603-00048  
 

178,200.00396.000

90,000.00

396.000

LF  

450.00000

0261 Added Item (Foot)/ Culvert Lining (Spray Applied)(48 
Inch)

0.000

118.000

900-00012  
 

63,130.00118.000

63,130.00

118.000

LF  

535.00000

0265 Fence (Plastic) 27.000

235.000

607-11525  
 

917.00262.000

822.50

262.000

LF  

3.50000

0270 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

5.50000
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PCN: 20693-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:40

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0275 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

80.00000

0280 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

9,500.00000

0285 *Mobilization 0.433

0.288

626-00000  
 

86,520.000.721

34,560.00

1.000

L S 

120,000.00000

0290 Public Information Services (Tier IV) 0.000

1.000

626-01104  
 

6,400.001.000

6,400.00

1.000

L S 

6,400.00000

0295 *Flagging 66.000

164.000

630-00000  
 

5,980.00230.000

4,264.00

400.000

HOUR

26.00000

0300 *Traffic Control Inspection 4.000

6.000

630-00007  
 

2,200.0010.000

1,320.00

30.000

DAY 

220.00000

0305 *Traffic Control Management 15.000

22.000

630-00012  
 

21,090.0037.000

12,540.00

72.000

DAY 

570.00000

0310 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

35.00000

0315 *Construction Traffic Sign (Panel Size B) 13.000

0.500

630-80342  
 

607.5013.500

22.50

27.000

EACH

45.00000

0320 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0325 *Drum Channelizing Device 13.500

3.500

630-80360  
 

195.5017.000

40.25

34.000

EACH

11.50000
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PCN: 20693-BID    ESTIMATE RUN 10/31/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:40

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0330 *Drum Channelizing Device (With Light) (Steady Burn) 1.000

0.000

630-80364  
 

35.001.000

0.00

2.000

EACH

35.00000

0335 *Traffic Cone 23.000

1.500

630-80380  
 

28.1824.500

1.73

49.000

EACH

1.15000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0400 Added Item (Dollar)/ CCCP VECP Incentive Payment 0.000

32,189.000

900-00006  
 

32,189.0032,189.000

32,189.00

32,189.000

DOL 

1.00000

CAT 746,517.68472,825.48902,985.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 1) Trailer or Rental Office 0.000

1.000

620-00001  
 

13,000.001.000

13,000.00

1.000

EACH

13,000.00000

0365 Sanitary Facility 0.000

3.000

620-00020  
 

630.003.000

630.00

3.000

EACH

210.00000

CAT 13,630.0013,630.0013,630.00CURRENT AMT0400 $ $ $

$ 760,147.68486,455.48$916,615.85$CURRENT AMTPROJECT TOTAL


